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MEMORANDUM 
 
 To: Tommy Case; Theresa Rakes 

 From: Mike Silverman 

 Date: June 28, 2012 

 Re: Commonwealth IT Assessment – Status Report #7 
  June 1, 2012 – June 30, 2012 

Executive Summary 

During this reporting period, PTI reviewed the Commonwealth’s comments on the draft 
document, and made most related changes. We are on track to deliver the revised draft next 
week as planned. We anticipate delivering the final report in late July or early August, 
depending upon the volume of comments in the second draft. 

We are scheduled to present at the Executive Branch Cabinet Retreat on July 16. 
Accordingly, we developed a draft of the associated presentation materials and walked 
through it with the Commonwealth on June 28.  

To accommodate a potential August delivery of the final report, a no-cost contract 
amendment was signed, extending the agreement’s expiration date to August 31. 

No issues exist. 

Tasks Completed/In Progress 

The following table presents our current task completion status.  

 Task Completion % 

Project Management  

PM.1 Manage Project 85% 

PM.2 Develop and Distribute Information Request 100% 

PM.3 Conduct Training for PTI Data Collection Tools 100% 

Phase 1: Assessment  

1.1 Review State and Cabinet/Agency Data and Documentation 100% 

1.2 Conduct Interviews 100% 

1.3 Conduct State IT Best Practices Research 100% 

1.4 Evaluate Current IT Governance 100% 

1.5 Analyze IT Funding 100% 

1.6 Analyze IT Spending 100% 

1.7 Assess IT Organization and Service Delivery 100% 

1.8 Assess IT Workload Drivers 100% 

1.9 Assess Service Catalog N/A 

1.10 Develop Findings 100% 

1.11 Conduct Findings Validation Workshops 100% 

Phase 2 – Strategy Development  

2.1 Develop IT Sourcing Evaluation Indicators 100% 

2.2 Develop Recommendations 100% 
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 Task Completion % 

2.3 Develop IT Service Catalog Measures N/A 

2.4 Conduct Recommendations Validation Workshops 100% 

2.5 Prepare First Draft IT Assessment Report 100% 

2.6 Prepare Second Draft IT Assessment Report 90% 

2.7 Prepare Final IT Assessment Report 0% 

2.8 Deliver Final Presentation 10% 

Plans for Next Period (July 1, 2012 – July 31, 2012) 

In July we will deliver the revised draft report on or before July 5 and present our findings 
and recommendations at the Executive Branch Cabinet Retreat on July 16. We will also 
receive the Commonwealth’s feedback on the second draft report and begin working on the 
final document.  

Project Schedule 

The following Gantt chart presents the current project timeline.  

 

Issues/Resolution 

There are no issues to report at this time. 


